

		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
1		1. Arranque del reto	1 day	05/03/26, 08:00	05/03/26, 17:00		
2		2. Actividad de arranque del reto	4 days	05/03/26, 08:00	10/03/26, 17:00		
3		2.1 División de responsabilidades	1 day	05/03/26, 08:00	05/03/26, 17:00		
4		2.2 Desarrollo de responsabilidades	3 days	06/03/26, 08:00	10/03/26, 17:00	3	
5		3. Q&A con Socio Formador	2 days	11/03/26, 08:00	12/03/26, 17:00		
6		3.1 Preparación de preguntas	1 day	11/03/26, 08:00	11/03/26, 17:00	4	
7		3.2 Sesión de Q&A	1 day	12/03/26, 08:00	12/03/26, 17:00	6	
8		4. Desarrollo de la primera aplicación	22 days	13/03/26, 08:00	13/04/26, 17:00		
9		4.1 Lluvia de ideas	1 day	13/03/26, 08:00	13/03/26, 17:00	7	
10		4.2 División de responsabilidades	1 day	16/03/26, 08:00	16/03/26, 17:00	9	
11		4.3 Desarrollo de responsabilidades	19 days	17/03/26, 08:00	10/04/26, 17:00	10	
12		4.4 Presentación al Socio Formador	1 day	13/04/26, 08:00	13/04/26, 17:00	11	

	10 may 26			
S	D	L	M	M
Reto Firmas s...				